

ATTACHMENT D

Safe Routes to School Education Project

Contract No. 16-PS-ES-577

SCHEDULE OF SERVICES

PROJECT SCHEDULE – The Project Schedule shall be appended here.

CONSULTANT agrees to diligently pursue the work described. The following schedule contractually obligates the CONSULTANT to perform all services to meet the time duration for each Phase of work shown:

August 2015 – September 2015

- Coordination with Schools (schedule for upcoming school year)

September 2015

- Conduct “Before” Baseline Data Collection (bike/pedestrian counts)
- Conduct “Before” NCSRTS student tallies and parent surveys

November 2015 – May 2016

- Conduct student workshops, parent workshops, rodeos, and encouragement programs at each of the four participating schools, as described below:
 - o Strand Elementary: Two student workshops, one rodeo/skills course, one parent workshop, one encouragement program/contest
 - o Village Elementary: Four student workshops, four rodeos/skills courses, one parent workshop, one encouragement program/contest
 - o Coronado Middle School: Three student workshops, three rodeos/skills courses, one parent workshop, one encouragement program/contest
 - o Coronado High School: Three student workshops, two rodeos/skills courses, one parent workshop, one encouragement program/contest

June 2016 – August 2016

- Coordination with Schools (schedule for upcoming school year)

September 2016 – March 2017

- Conduct student workshops, parent workshops, rodeos, and encouragement programs at each of the four participating schools, as described below:
 - o Strand Elementary: Two student workshops, one rodeo/skills course, one parent workshop, one encouragement program/contest

- Village Elementary: Four student workshops, four rodeos/skills courses, one parent workshop, one encouragement program/contest
- Coronado Middle School: Three student workshops, three rodeos/skills courses, one parent workshop, one encouragement program/contest
- Coronado High School: Three student workshops, two rodeo/skills courses, one parent workshop, one encouragement program/contest

May 2017

- Conduct “After” Baseline Data Collection (bike/pedestrian counts)
- Conduct “After” NCSRTS student tallies and parent surveys